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Mr. David P. Turner

Western Pennsylvania Section (3HW23)
USEPA Region III

841 Chestnut Building

Philadelphia, PA 19107

November 4, 1994

Reference: =~ Lord-Shope RA Monthly Progress Report

Dear Mr. Turner:

Lord is hereby submlttlng five coples of the monthly progress report for November 1994.

The followmg work was conducted dur1ng thrs penod

REMEDIAL ACTION - [ERRTEN p Sy

Lord has finalized- arrangements with Dames & Moore on constructlon details for this Fall.
Equipment will be brought on site the week of November 1, 1994 to commence construction.
Lord now plans to complete the discharge line and manhole as well as installation of the
foundation for the treatment building this- Fall. - This will enable:a smooth transition to

installation of the pre-constructed building early in 1995 -and provide a scenario for completion
of the project on schedule in 1995.

Lord and Eckenfelder have flagged the wetland .areas so that: precautions my be taken by
contractors to not disturb wetlands during the construction process.

The PADER Bureau of Air Quality‘have notified Lord and Eckenfelder that the request for
permit exemption for the air stripper control device will require an analysis for technical and
economic criteria as presented in the OAQPS guldance document. Lord will proceed with this
analysis as required. - : X

MISCELLANEOUS: .~ - @0 ot ool o e
The monthly inspection was performed and the site is in good condltlon

At this time Lord.no longer-has access rights to Over-Lake property and have therefore ceased all
sampling and maintenance of wells and equipment on the Over Lake property. Our offer to
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Over Lake to extend the current access agreement still stands. Lord has officially requested
USEPA assistance to obtain access. Efforts to resolve overall issues, including access, have not
been fruitful to date; negotiations are at a virtual standstill.

Yours truly, |

LORD CORPORATION
Cog 720ls

Eugene A. Miller

Manager, Environmental Services

EAMY94088/ag

cc: - Eckenfelder, Inc.
- Eckenfelder, Inc.
Robert Kimball - PADER - Certified Mail - 3 copies





